
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Virginia

uu   FORMERLY USED DEFENSE SITES - FT LEE / VA39799F776900

NO ACTION PENDING FUNDING AUTHORIZATION.

Progress Planned for FY99-FY00

NO ACTION PENDING FUNDS AUTHORIZATION.

Progress in FY98

Investigation

Interim Actions

$11 $0 $0 $0Sites with Response Complete 0

FY99-2026** $15,100

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$256 $14 $15 $0

$0 $0 $0 $0

Total $267 $14 $15 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - NANSEMOND ORD DEPOT / VA39799F156700

Complete EE/CA study and issue Action Memo.  Complete 
SI and 
establish erosion control at the Beach Front Area. Begin and 
have preliminary results from HTRW investigation at various

sites on former  depot (burning grounds, horseshoe shaped 
pond,

Progress Planned for FY99-FY00

Field work for EE/CA Study for potential OE contamination 
completed.  Restoration Advisory Board established in 
FY97.  
SI work begun at the James River Beach Front disposal area.

Progress in FY98

Investigation

Interim Actions

$3,190 $1,020 $1,363 $1,067Sites with Response Complete 0

FY99-2016** $30,635

2

0

Design

RA-C

RA-O (LTO)

LTM

1 33

2(2) 1(1)

0

0 2

0

3

$493 $17 $325 $0

$96 $44 $02

5

$0

$226 $226 $405 $0

$0 $0 $0 $0

Total $4,005 $1,307 $2,093 $1,067

FY01 $1,552

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 4

1Not Required

7Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $3,023

FY03 $180

FY02 $2,330

FY05 $489

 Wake Island

uu   AIR FORCE - WAKE ISLAND AIRFIELD / WQP57302953300

Evaluation of sites that were addressed under the POL 
removal action that may require further remediaiton.

Progress Planned for FY99-FY00

A project is currently underway to address the POL sites at 
Wake.  Upon completion, the sites with residual 
contamination will be evaluated to determine if further 
removal is required.

Progress in FY98

Investigation

Interim Actions

$190 $0 $0 $864Sites with Response Complete 1

FY99-2008** $13,329

0

0

Design

RA-C

RA-O (LTO)

LTM

6 024

0(0) 13(26)

0

0 0

0

28

$15,035 $8,399 $4,096 $260

$10 $0 $017

29

$0

$50 $0 $0 $0

$0 $0 $0 $0

Total $15,285 $8,399 $4,096 $1,124

FY01 $1,978

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 12

Low 5

Not Evaluated 0

0Not Required

30Total Number of Sites

0 0 29 $0 $0 $0 $0 FY04 $2,441

FY03 $1,841

FY02 $143

FY05 $326

B-1-162*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


